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Project Title: A Proposal for the Development of High Performances Concrete for Transportation

Structuresin New Jersey

RFP NUMBER: N/A

NJDOT RESEARCH PROJECT MANAGER:
Tony Chmiel

TASK ORDER NUMBER/Study Number:
62 / 4-23806

PRINCIPAL INVESTIGATOR:
Hani Nassif

Study Start Date: 04/30/2001 Period Covered: 3 Quarter 2003
Study End Date: 08/31/2003

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

Selection of Fina Mixes 5% 0% 100% 5%
Collection of Data and Preparation of 20% 5% 0% 18%
Samples During the Field Samples
Evaluation of Field Samples 10% 0% 80% 8%
Creep and Shrinkage Set-up and Testing 50% 5% 100% 50%
Preparation of Specificationsfor HPC 10% 10% 80% 8%
Final Report 5% 30% 0% 45%
TOTAL 100% 92.5%

1. Progressthis quarter by task:

A. All remaining mixes were tested for creep and shrinkage and datais collected from creep rigs.
1. Compared restrained shrinkage to free shrinkage and effect of using different cylinder size.

2. Themixesfor creep weretested for strength, shrinkage and rapid chloride permeability tests and the other

mixes had additional tests of freeze and thaw, autogenous shrinkage and scaling.

3. A draft final report is completed with atechnical brief describing the tasks and results of the project over
the last three years. The report and technical brief will be submitted to NJDOT for comments and

suggestions.
2. Future Tasks:

1. Modify and update revision to Final report.

2. Coordinate with NJDOT Research and Material s the preparation of a HPC workshop or technology transfer
presentations on results of HPC project.

3. Update data and creep graphs continuously until the publication of the final report.

3. Proposed activitiesfor next quarter by task
A. Discusswith NJDOT the possibility of collecting field datafrom current HPC projects on contract with

the Department as areplacement to the task of working with Concrete producersin the State.

3. List of deliverables provided in this quarter by task (product date)

N/A

4. Progress on |mplementation and Training Activities

N/A
5. Problems/Proposed Solutions
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6. Budget Summary*
Total Project Budget (# of years) 1.5Years $384,320.00
Total Project Expenditureto date $383,763
% of Total Project Budget Expended 9%
Task Order Number/Study Number: 62 / 4-23806
Current Task Order Budget (# of years) Year 1.5 $384,320.00
Actual Expenditure to date against current task order $383,763
% of current task order budget expended 9%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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